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Bristol
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/005-01-2003   
Readiness Center HVAC Replac

$540,000.00 West Welch Reed
HVAC, Inc.

Valerie Law
Jim Bryant$473,000.00 Active Construction 10/18/07:  Construction NTP, contract duration 180 

days

Renovation

1 Project ( Total Budgeted Cost of Projects )$540,000.00

Camden
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/008-01-2004   
Readiness Center MP&E Syste

$190,000.00 NJC, INC Valerie Law
Jim Bryant$172,000.00 Construction Document Phase 10/10/07:  Correct for rebid (again)

10/16/07: Wait on Designer

Renovation

1 Project ( Total Budgeted Cost of Projects )$190,000.00

Centerville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/009-01-2006   
Readiness Ctr Update

$591,000.00 Olert Engineering Inc. Valerie Law
Jim Bryant$530,500.00 Construction Document Phase 10/16/07: Wait on Designer (Alex Smith Arc.)

Renovation

1 Project ( Total Budgeted Cost of Projects )$591,000.00

Chattanooga
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/010-01-2005   
Readiness Center Drainage Impr

$200,000.00 Consolidated Technologies
Thomas Brothers Construction Co., Inc.

Valerie Law
Jim Bryant$178,500.00 Active Construction 10/16/07: 90% complete, Substantial Completion 12/07

Renovation

361/010-01-2003   
Readiness Center Training Bldg 

$595,000.00 Planning Associates, Inc.
J & J Contractors, Inc.

Valerie Law
Jim Bryant$515,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
Kirby Shelton
YEW inspection was due 8/30/2007

Renovation

2 Projects ( Total Budgeted Cost of Projects )$795,000.00
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Concord
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/047-01-2006   
Metal Bldg Sys Update

$310,000.00 Wystwynd Designs, Inc.
Christopoulos and Kennedy Constructio

Valerie Law
Jim Bryant$273,500.00 Active Construction 10/16/07: 86% completion construction

Renovation

1 Project ( Total Budgeted Cost of Projects )$310,000.00

Crossville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/017-01-2004   
Readiness Center Utilities Upgr

$420,000.00 West Welch Reed
CHC Mechanical Contractors, Inc.

Valerie Law
Jim Bryant$252,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 4/09/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$420,000.00

Dresden
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/022-01-2007   
Readiness Center Drainage Impr

$100,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$89,500.00 Design Started - Program Verifica Tim Stewart

Renovation

1 Project ( Total Budgeted Cost of Projects )$100,000.00
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Houston Barracks
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/067-02-2007   
USPFO Addition/Alteration

$500,000.00 JV Buchart-Horn/Barge Cauthen Associ Valerie Law
Jim Bryant$0.00 Project Not Started

Processing Contract
Preplan project.
10/16/07: Add funds, change scope of work at Nov 07 
SBC meeting
11/01/07: Design Agreement in process

Planning

361/067-01-2007   
Building 102 Renovation

$1,178,000.00 Thomas & Miller, Architects Valerie Law
Jim Bryant$1,050,000.00 Design Development Phase 10/12/07: Designer Agreement executed

10/16/07: Complete design 3/08, add to scope of work 
at Nov 07 SBC meeting
11/06/07: SDP approved, NTP to DDP authorized

Renovation

361/067-02-1999   
State Area Command Headquart

$8,820,103.00 James F. Scalf & Associates Valerie Law
Jim Bryant$8,008,222.00 Construction Document Phase 10/10/07: Redesign, rebid

10/16/07: Add funds, change scope of work at Nov 07 
SBC meeting

Renovation

361/067-01-1999-02
New Facility

$22,252,239.00 JV HART FREELAND/ THOMAS MI
Hardaway Construction Co., Inc.

Valerie Law
Jim Bryant$22,252,239.00 Active Construction 10/16/07: Substantial Completion 5/08

New Construction

361/067-02-2006   
Security Fencing Improvements

$300,000.00 In House (Agency Resources)
Rio Grande Fence Co., Inc.

Valerie Law
Jim Bryant$270,000.00 Substantially Complete

Awaiting One-Year Corr Insp
YEW due 9/20/08

Renovation

361/067-01-1999-01
Site & Parking Garage

$9,870,000.00 JV HART FREELAND/ THOMAS MI
Hardaway Construction Co., Inc.

Valerie Law
Jim Bryant$9,162,273.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 11/01/07

Demolition

361/067-01-2006   
Renovate USP&FO Complex

$250,000.00 Thomas & Miller, Architects
FireTeam Corporation

Valerie Law
Jim Bryant$217,500.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 12/08/07

Renovation

7 Projects ( Total Budgeted Cost of Projects )$43,170,342.00

Jackson
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/042-01-2002   
Readiness Center-Kitchen Addit

$304,995.89 In House (Agency Resources) Valerie Law
Jim Bryant$234,194.00 Construction Document Phase

ON HOLD
10/16/07: Wait on direction

New Construction

1 Project ( Total Budgeted Cost of Projects )$304,995.89

Kingsport
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/046-01-2006   
Armed Forces Reserve Center

$16,000,000.00 JV Shaw Shanks / Reedy Sykes Valerie Law
Jim Bryant$14,803,000.00 Schematic Design Tim Stewart

New Construction

1 Project ( Total Budgeted Cost of Projects )$16,000,000.00
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Knoxville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/047-02-2001-02
Readiness Ctr-HVAC Replac & 

$334,000.00 West Welch Reed
Interstate Mechanical Contractors, Inc.

Valerie Law
Jim Bryant$334,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 4/12/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$334,000.00

Lavinia
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

368/031-01-2006   
Vol. Trng. Site-19-Bed BOQ/B

$750,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$685,000.00 Project Not Started

ON HOLD
10/16/07: Wait on direction

New Construction

1 Project ( Total Budgeted Cost of Projects )$750,000.00

Lawrenceburg
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/049-01-2004   
Readiness Ctr-HVAC & Elect U

$306,849.00 I.C. Thomasson Associates, Inc.
Pettus Plumbing & Piping, Inc.

Valerie Law
Jim Bryant$158,800.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 2/06/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$306,849.00

Lobelville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/045-01-2007   
Readiness Ctr-Maintenance Trai

$50,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$43,200.00 Project Not Started

Procure by General Services
Tim Stewart
10/16/07: Delay start 3/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$50,000.00

Louisville (Alcoa)
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/102-01-2005   
AASF-2 Additions

$6,478,000.00 Michael Brady Architect, Inc.
Hickory Construction, Inc.

Valerie Law
Jim Bryant$6,033,500.00 Active Construction NTP 10/22/07, Substantial Completion 4/09

Renovation

1 Project ( Total Budgeted Cost of Projects )$6,478,000.00

Page 4 of 11Prepared by Real Property Administration



Maryville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/060-01-2005   
Readiness Ctr-Energy Savings P

$240,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$203,000.00 Project Not Started

ON HOLD
Ted Horn
Project was cancelled as Energy Program project
10/16/07: Wait on funding

Renovation

1 Project ( Total Budgeted Cost of Projects )$240,000.00

McKenzie
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/057-01-2007   
Readiness Ctr-HVAC & Control

$690,000.00 Buchart-Horn, Inc. Valerie Law
Jim Bryant$621,500.00 Project Not Started

Processing Contract
10/16/07: Design contract in General's office
Add facilities upgrade at Nov SBC Meeting

Renovation

1 Project ( Total Budgeted Cost of Projects )$690,000.00

McMinnville
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/058-01-2006   
Readiness Ctr Update

$381,000.00 Olert Engineering Inc. Valerie Law
Jim Bryant$341,250.00 Design Development Phase 10/16/07: Wait on Designer

Renovation

1 Project ( Total Budgeted Cost of Projects )$381,000.00

Memphis
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/065-01-2005   
Readiness Center-Reroof

$230,000.00 MMH Hall Architects / Planners Valerie Law
Jim Bryant$203,500.00 Design Development Phase

ON HOLD
10/16/07: Add funds at Nov 07 SBC meeting

Re-roof

1 Project ( Total Budgeted Cost of Projects )$230,000.00

Milan
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

368/031-01-2005   
VTS-Upgrade Electrical Supply-

$382,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$350,000.00 Construction Document Phase

ON HOLD
10/16/07: Wait on Federal funding

Renovation

368/031-01-2007   
VTS-Building I-1 Renovation

$750,000.00 In House (Agency Resources)
Barger Construction Company

Valerie Law
Jim Bryant$636,000.00 Active Construction Substantial Completion about ?

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,132,000.00
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Morristown
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/063-01-2003   
Readiness Ctr-HVAC Replac & 

$520,000.00 Lockwood Greene Engineers, Inc.
Southern Constructors, Inc.

Valerie Law
Jim Bryant$462,000.00 Active Construction

Renovation

1 Project ( Total Budgeted Cost of Projects )$520,000.00

Rockwood
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/078-01-2006   
Readiness Ctr Update

$451,000.00 Planning Associates, Inc.
Henley Roofing Company, Inc.

Valerie Law
Jim Bryant$404,500.00 Active Construction 10/10/07:  RSC is 1/24/08

Renovation

1 Project ( Total Budgeted Cost of Projects )$451,000.00

Savannah
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/081-01-2007   
Readiness Ctr-HVAC & Control

$800,000.00 The Pickering Firm, Inc. Valerie Law
Jim Bryant$720,500.00 Project Not Started 10/16/07: Add facilities upgrade (Nov 07 SBC?)

11/01/07: Design Agreement in process

Renovation

1 Project ( Total Budgeted Cost of Projects )$800,000.00

Smyrna
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/079-01-2002   
Vol. Trng. Site-Reno Building 6

$3,930,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$0.00 In Progress

Root ProjectRenovation

361/079-03-2005   
Storm Water Compliance

$500,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$495,000.00 Construction Document Phase Tim Stewart

In-House Consultants
10/16/05: Wait on Federal funding

Renovation

361/079-05-1999-02
New TNANG Volunteer Trainin

$12,700,000.00 Hastings Architecture Associates
R. G. Anderson Co., Inc.

Valerie Law
Jim Bryant$12,546,000.00 Active Construction Substantial completion approximately 12/01/07

New Construction

361/079-05-1999-01
Demo Old Buildings

$644,000.00 Hastings Architecture Associates
Dore & Associates Contracting

Valerie Law
Jim Bryant$644,000.00 Substantially Complete 10/16/07: Wait on fence (subscript 2 grading)

Demolition

361/079-01-2002-04
Hangar 682 South-Fire Repairs

$1,210,000.00 In House (Agency Resources)
Southeast Contractors Inc.

Valerie Law
Jim Bryant$1,210,000.00 Substantially Complete

Awaiting One-Year Corr Insp
Substantial Completion 9/29/07, awaiting Final 
Inspection
Warranty Inspection due 9/28/08

Renovation

361/079-05-2005-01
Grubbs-Kyle Trng Center-New 

$772,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$769,750.00 Construction Closed Out

Awaiting One-Year Corr Insp
Tim Stewart
YEW due 4/13/08

New Construction

6 Projects ( Total Budgeted Cost of Projects )$19,756,000.00
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Sparta
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/087-01-2007   
Readiness Ctr-HVAC & Control

$630,000.00 Planning Associates, Inc. Valerie Law
Jim Bryant$566,500.00 Project Not Started

Processing Contract
10/16/07: Add facilities upgrade at Nov 07 SBC 
meeting
11/01/07: Design Agreement in process

Renovation

1 Project ( Total Budgeted Cost of Projects )$630,000.00
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Statewide
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/000-03-2005   
Dickson Readiness Center

$280,000.00 I.C. Thomasson Associates, Inc. Valerie Law
Jim Bryant$223,000.00 Project Not Started 11/01/07: No longer an energy project, new designer to 

be selected

Renovation

361/000-05-2004-05
Lewisburg Readiness Ctr-Reroof

$174,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$169,000.00 Project Not Started Kirby Shelton

10/16/07: Add Federal funds at Nov SBC meeting

Re-roof

361/000-02-2006-02
Chattanooga Readiness Center 

$200,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$179,000.00 Project Not Started

ON HOLD
10/16/07:  Wait on Federal funding

Renovation

361/000-02-2006-03
Athens Readiness Center-Field 

$200,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$179,000.00 Project Not Started

ON HOLD
10/16/07: Wait on Federal funding

Renovation

361/000-02-2006-04
Columbia Readiness Ctr Field 

$200,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$179,000.00 Project Not Started

ON HOLD
10/16/07: Wait on Federal funding

Renovation

361/000-02-2006-05
Memphis Readiness Ctr-Field M

$200,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$179,000.00 Project Not Started

ON HOLD
10/16/07: Wait on Federal funding

Renovation

361/000-05-2007-02
Jackson Readiness Center Reroo

$560,000.00 Valerie Law
Jim Bryant$0.00 Design Started - Program Verifica

Re-roof

361/000-06-2007-02
McMinnv Readiness Ctr-Ext W

$415,000.00 Richard C. Rinks & Assoc., Inc. Valerie Law
Jim Bryant$377,577.00 Design Started - Program Verifica 11/08/07: Design NTP

Re-roof

361/000-06-2007-01
Murf Readiness Ctr-Ext Waterpr

$415,000.00 Richard C. Rinks & Assoc., Inc. Valerie Law
Jim Bryant$377,577.00 Design Started - Program Verifica 11/08/07: Design NTP

Re-roof

361/000-05-2007-01
Dyersburg Readiness Center Rer

$1,120,000.00 Anderson Buehler Architects, PLLC Valerie Law
Jim Bryant$506,000.00 Design Started - Program Verifica

Re-roof

361/000-02-2005-02
Chattanooga Readiness Center 

$190,000.00 Charles King & Associates, Inc. Valerie Law
Jim Bryant$171,000.00 Design Development Phase 10/16/07: DDP expected 12/07

Re-roof

361/000-02-2005-01
Dayton Readiness Center Reroof

$190,000.00 Charles King & Associates, Inc. Valerie Law
Jim Bryant$170,000.00 Design Development Phase 10/16/07: DDP due 12/07

Re-roof

361/000-07-2007   
Remediation-Indoor Firing Rang

$600,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$555,000.00 Construction Document Phase Tim Stewart

10/16/07: CDP expected 12/07

Renovation

361/000-05-2006-01
Centerville Readiness Ctr-Roof 

$192,500.00 In House (Agency Resources) Valerie Law
Jim Bryant$179,000.00 Construction Document Phase Kirby Shelton

10/16/07: Wait on Olert update, CDP early '08

Re-roof

361/000-09-2005   
Paris Readiness Ctr-HVAC Repl

$550,000.00 TLM Associates, Inc. Valerie Law
Jim Bryant$495,000.00 Construction Document Phase Juan Rodriquez-Sawao

10/10/07:  DDP is complete
10/16/07: CDP complete 1/08

Renovation

361/000-04-2006-01
Alamo Readiness Center Reroof

$257,148.87 Anderson Buehler Architects, PLLC
Accurate Roofing Co., Inc.

Valerie Law
Jim Bryant$227,249.00 Active Construction 10/10/07:  NTP 9/04/07

Substantial completion approximately 2/08

Re-roof

361/000-01-2005-02
Newport Readiness Ctr-Reroof

$178,875.00 Richard C. Rinks & Assoc., Inc.
Palmer Roofing and Sheet Metal

Valerie Law
Jim Bryant$177,875.00 Active Construction Kirby Shelton

10/16/07: Substantial Completion 10/07, workmanship 
challenges

Re-roof

361/000-03-2006-02
Sweetwater Readiness Ctr-Roof 

$305,243.00 Upland Design Group, Inc.
Porter Roofing Contractors, Inc.

Valerie Law
Jim Bryant$278,000.00 Active Construction 10/16/07: Substantial Completion about ?

Re-roof
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361/000-05-2006-03
Pulaski Readiness Ctr-Roof Rep

$275,000.00 In House (Agency Resources)
Burress Roofing Company

Valerie Law
Jim Bryant$275,000.00 Active Construction Tim Stewart

NTP 7/23/07
Substantial Completion about 12/07

Re-roof

361/000-06-2004-01
Knoxville Readiness Ctr-Roof R

$403,269.00 In House (Agency Resources)
Safety and Ecology Corporation (SEC)

Valerie Law
Jim Bryant$125,000.00 Active Construction Metal Building

10/16/07: Substantial Completion about 1/08

Re-roof

361/000-02-2006-01
Tullahoma Readiness Ctr-Field 

$200,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$179,000.00 Active Construction Tim Stewart

Construction by Federal contract

Renovation

361/000-04-2006-03
Union City Readiness Ctr-Reroo

$401,000.00 Anderson Buehler Architects, PLLC
Allen Searcy Builder Contractor, Inc.

Valerie Law
Jim Bryant$330,000.00 Active Construction 10/10/07:  NTP 9/04/07, not started

Substantial Completion about ?

Re-roof

361/000-04-2006-02
McKenzie Readiness Ctr-Reroof

$275,429.87 Anderson Buehler Architects, PLLC
Accurate Roofing Co., Inc.

Valerie Law
Jim Bryant$245,530.00 Active Construction 10/10/07:  NTP 9/17/07, Substantial Completion about 

3/08

Re-roof

361/000-01-2005-01
Morristown Readiness Ctr-Rero

$170,000.00 Richard C. Rinks & Assoc., Inc.
Palmer Roofing and Sheet Metal

Valerie Law
Jim Bryant$121,000.00 Active Construction Kirby Shelton

10/16/07: Substantial Completion 10/07, workmanship 
challenges

Re-roof

361/000-05-2004-03
Lewisburg Readiness Ctr-Reroof

$160,000.00
Willoughby Roofing & Sheet Metal, Inc

Valerie Law
Jim Bryant$160,000.00 Substantially Complete YEW due 7/25/08

10/10/07: Need closeouts

Re-roof

361/000-04-2004-03
Paris Readiness Ctr-Reroof & R

$208,261.00 In House (Agency Resources)
Accurate Roofing Co., Inc.

Valerie Law
Jim Bryant$208,261.00 Substantially Complete 10/16/07: Final 10/07

Re-roof

361/000-03-2006-01
Jamestown Readiness Ctr-Roof 

$260,702.00 Upland Design Group, Inc.
Crawford Roofing, Inc.

Valerie Law
Jim Bryant$237,000.00 Substantially Complete

Awaiting One-Year Corr Insp
Kirby Shelton
Substantial Completion 10/23/07
YEW due 10/22/08

Re-roof

361/000-05-2006-02
Gallatin Readiness Ctr Roof Rep

$192,500.00 In House (Agency Resources)
Burress Roofing Company

Valerie Law
Jim Bryant$192,500.00 Substantially Complete

Awaiting One-Year Corr Insp
YEW due 9/28/08

Re-roof

361/000-01-2006-02
Athens FMS-Struc Repairs & R

$85,000.00 In House (Agency Resources)
Henley Roofing Company, Inc.

Valerie Law
Jim Bryant$69,842.00 Construction Closed Out

Re-roof

361/000-06-2004-02
Sparta Readiness Ctr-Roof Repl

$189,834.00 In House (Agency Resources)
Palmer Roofing and Sheet Metal

Valerie Law
Jim Bryant$189,834.00 Construction Closed Out

Awaiting One-Year Corr Insp
Juan Rodriquez-Sawao
10/10/07:  Still not paid in full, need backup material 
for pay request and closeouts

Re-roof

361/000-05-2004-04
Parsons Readiness Ctr-Reroof

$130,000.00 In House (Agency Resources)
Accurate Roofing Co., Inc.

Valerie Law
Jim Bryant$125,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 8/07/07

Re-roof

361/000-05-2004-02
Waynesboro Readiness Ctr-Rero

$130,000.00 In House (Agency Resources)
A-1 Roofing Company, Inc.

Valerie Law
Jim Bryant$115,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 7/01/08

Re-roof

361/000-01-2006-01
Chattanooga FMS - Struc Repai

$95,189.09 In House (Agency Resources)
JDH, Co., Inc.

Valerie Law
Jim Bryant$95,189.09 Construction Closed Out

Awaiting One-Year Corr Insp
Kirby Shelton

Re-roof

361/000-01-2006-04
Milan FMS-Struc Repairs & Rer

$154,000.00 In House (Agency Resources)
Reese Roofing & Sheet Metal Co.,Inc.

Valerie Law
Jim Bryant$154,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 12/14/07

Re-roof

361/000-05-2004-01
Savannah Readiness Ctr-Reroof

$179,477.00 In House (Agency Resources)
Crawford Roofing, Inc.

Valerie Law
Jim Bryant$115,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 7/16/08

Re-roof

361/000-04-2004-02
 Dickson Readiness Center Rero

$215,098.00 In House (Agency Resources)
Wade Dortch Roofing, LLC.

Valerie Law
Jim Bryant$215,098.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 10/31/2007

Re-roof

361/000-04-2004-01
Clarksville Readiness Center Re

$191,805.00 In House (Agency Resources)
Wade Dortch Roofing, LLC.

Valerie Law
Jim Bryant$191,805.00 Construction Closed Out

Awaiting One-Year Corr Insp
Juan Rodriquez-Sawao
YEW was due 8/24/2007

Re-roof
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361/000-01-2006-03
Nashville USPFO-Struc Repairs 

$238,000.00 In House (Agency Resources)
Jolly Roofing & Contracting Co.

Valerie Law
Jim Bryant$238,000.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 3/08/08

Re-roof

38 Projects ( Total Budgeted Cost of Projects )$10,382,331.83

TEMA
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/047-02-2007   
Knoxville Bldg 310 Renovation

$550,000.00 Wystwynd Designs, Inc. Valerie Law
Jim Bryant$490,000.00 Design Started - Program Verifica

Renovation

361/077-01-2007   
Ripley Radio Tower

$185,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$185,000.00 In Progress

Procure by General Services
10/16/07: Verify status

Purchasing Contract

361/067-01-2005-01
Renovations Phase 2

$812,606.00 Hart Freeland Roberts, Inc.
Heffington Construction Co.

Valerie Law
Jim Bryant$812,606.00 Active Construction 10/16/07: Substantial Completion end of Nov 07

Renovation

361/067-02-2005   
Security Sys Install - Foster Ave

$300,000.00 In House (Agency Resources)
South Western Communications

Valerie Law
Jim Bryant$143,000.00 Substantially Complete Tim Stewart

YEW due 6/15/07

Renovation

361/067-03-2005   
Emerg Pwr Install - Foster Ave

$250,000.00 In House (Agency Resources)
John Bouchard & Sons Co.

Valerie Law
Jim Bryant$222,000.00 Construction Closed Out

Awaiting One-Year Corr InspRenovation

361/067-01-2005   
Renovation / Addition / Update

$3,550,000.00 Hart Freeland Roberts, Inc.
Romach, Inc.

Valerie Law
Jim Bryant$1,222,200.00 Construction Closed Out

Awaiting One-Year Corr InspRenovation

361/042-01-2005   
Emerg Pwr & Security - Jackson

$225,000.00 In House (Agency Resources)
Harrison Electric

Valerie Law
Jim Bryant$201,600.00 Construction Closed Out

Awaiting One-Year Corr Insp
YEW due 12/12/07

Renovation

361/047-01-2007   
East TN Reg Office-Communica

$350,000.00 Valerie Law
Jim Bryant$350,000.00 Project Closed Out

Procure by General Services
Complete

Purchasing Contract

8 Projects ( Total Budgeted Cost of Projects )$6,222,606.00

Tullahoma
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/093-01-2003   
VTS Hdqtr Bldg

$240,000.00 In House (Agency Resources) Valerie Law
Jim Bryant$212,000.00 Construction Document Phase

ON HOLD
10/16/07: Wait on direction

New Construction

361/093-01-2005   
Readiness Ctr-Energy Savings P

$500,000.00 In House (Agency Resources)
Johnson Controls, Inc.

Bill Bauer
Jim Bryant$440,000.00 Substantially Complete Kirby Shelton

10/10/07:  Waiting on heater installation in RR for final 
payment

Energy

2 Projects ( Total Budgeted Cost of Projects )$740,000.00

Waynesboro
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

361/100-01-2007   
Readiness Ctr-HVAC & Control

$800,000.00 The Pickering Firm, Inc. Valerie Law
Jim Bryant$726,000.00 Project Not Started

Processing Contract
10/16/07: Scope change at Nov 07 SBC meeting
11/01/07: Design Agreement in process

Renovation

1 Project ( Total Budgeted Cost of Projects )$800,000.00
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$113,315,124.72Department Totals:  Projects  Valued  at87 ( Total Budgeted Cost of Projects )
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